

Main objectives defined for IO4 were achieved during these early project phases although the COVID-19 pandemic has slowed down some of the activities in the last months. To date the KnowAge suite has been customized based on the data sets identified into IO2 and first data provided from the IO3. Sql interfaces/scripts have been made available to insert the crawled data (Profetia's job data and web scraped data) into the Knowledge Base. The Alpha version of JKB has been installed on the project server, customized and made available on the web, at this stage of the project an identified group of users coming from two refugees centers in Italy are evaluating the designed JKB web interface and giving back advise through an online questionnaire. Thanks to these feedback the Alpha release will be updated and will be released into the Beta version. Advanced functionalities will be implemented in the remaining project period and a public web release will be provided as project result.