

Diskow IO4 results

The main goals defined for IO4 were achieved during this early project phases in spite of Corona pandemic, which slowed clearly some of the activities in the last months. The knowAge has been customized based on the data sets identified into IO2 and first data provided from the IO3. The crawled data has been inserted into the Knowledge Base through the availability of sql interfaces/scripts. The Alpha version of JKB has been installed on the project server, customized and made available on the web and at this stage a group of users from two refugee centers in Italy evaluate the designed JKB Web and give back advise through an online questionnaire. These feedbacks make the Alpha release updated and release into the Beta version.